CA - PMM

Project Name: Integrated Waste Management - Enhancements to existing System

OCIO Project #: Not applicable - delegated

Department: Dept of Resources Recycling and Recovery CO n Cept Statem ent

Revision Date:

Description

Brief description of the proposed project:

Ongoing enhancement to various components of various existing Integrated Waste Management-related systems. This could include enhancements similar to
the recently completed SWIS DIP processing. These applications include both VB applications and ASP.net web-based applications. Cost for contractor
assistance with development due to expertise required.

Need Statement

High Level Functional Requirements:

Enhance and upgrade existing system for consistency with CalRecycle's most current automated environment: ASP.net. C#, SAScore, SQL Server, etc.

What is Driving This Need?

Ongoing technology refresh needs. New business requirements stemming from the creation of the new organization CalRecycle in 2010 and the 2008 effort to
realign its core business functions of the prior CIWMB.

Risk to the Organization if This Work is Not Done:

Failing to upgrade at some point leads to systems which are difficult to maintain "legacy" systems. This could reduce CalRecycle's ability to effectively manage
the various elements of the Integrated Waste Management Program.

Concept Statement Page 1 of 7



CA - PMM

Project Name: Integrated Waste Management - Enhancements to existing System

OCIO Project #: Not applicable - delegated
Department: Dept of Resources Recycling and Recovery CO Nnc ept Statem ent

Revision Date:

Benefit Statement

Intangible Benefits

Process Im provem €NTtS (describe the nature of the process improvement):

Redevelop existing system and upgrade as appropriate.

Other Intangible Benefits:

Tangible Benefits

Revenue Generation (describe how revenue will be generated):

Not applicable.

Cost Savings (describe how cost will be reduced):

Not applicable.
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Cost Avoidance (describe the cost and how avoided):

Not applicable.

Risk Avoidance (describe the risk and how avoided):

No significant risk. CalRecycle is well-versed in newest technology base. All work will proceed in parallel with existing automated system.

Improved Services:

More modern technology and moderate system upgrades will lead to more responsive, more flexible system and continue CalRecycle's model of providing
high level service for very low cost.

Consistency

“No” Responses — Rationale Action Required

Enterprise Architecture

Business Plan

Strategic Plan

Impact to Other Entities

Nature of Impact to Other Entities

Entity:

Describe the nature of the impact:

Not applicable.
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Entity:
Describe the nature of the impact:

Entity:
Describe the nature of the impact:

Entity:
Describe the nature of the impact:
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Solution Alternatives

Alternative 1:

Enhance and upgrade as needed existing VB and/or ASP.net application to convert it to C#, ASP.net, SAScore, SQL Server. Cost to redevelop and enhance
is minimal. This solution is the least disruptive for the customer base.

Technical Considerations for Alternative 1:

No significant concerns.

ROM Cost: to | Note: high end of range must not exceed 200% of low end of range

Alternative 2:
No reasonable alternative other than to simply delay due to resource constraints.

Technical Considerations for Alternative 2:

Not applicable.

ROM Cost: to | Note: high end of range must not exceed 200% of low end of range

Alternative 3:
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Technical Considerations for Alternative 3:

ROM Cost: to | Note: high end of range must not exceed 200% of low end of range

Recommendation

Comparison:

Alternative 1 ROM Cost Risk
IWM - Enhancements to Systems $0 = $0 Low
Alternative 2 ROM Cost Risk
$0 - $0
Alternative 3 ROM Cost Risk
$0 - $0

Conclusions:
1

2
3
4
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Recommendation:

Note - "Project Approach” section below does not appear to be functioning correctly. Updates cannot be made.

Project Approach (if known)

System Complexity: System Business Hours: (e.g., 24x7, 9am-5pm) :
Architecture ™ Mainframe ™ Client Server X " Web Based Num. of New Databases: 0
Technology ™ New ™ Newto Staff X T” In-House Experience Interfaces:| Internal
Implementation ™ Central Site ™ Phased Roll-out Num. of Sites: 1
M & O Support  |I™ Contractor " Data Center | Proiect X " InHouse

Procurement Approach:

Number of Procurements:

Open Procurement?

Delegated Procurement?

Anticipated Length of Contract:

Scope of Contract ™ Development ™ Implementation

M&O [~ Other:

Years /

extensions for years
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